
From: Sanchez, Carlos
To: Meyer, John; Miller, Garyg
Subject: RE: Rough San Jacinto Schedule
Date: Friday, March 18, 2016 9:44:31 AM

Yes,
Many of the milestones will run concurrent and may be ready sooner than indicated in the schedule.
We will make up time every chance we get, but we do not want to over commit.  CAS
 

From: Meyer, John 
Sent: Friday, March 18, 2016 9:35 AM
To: Sanchez, Carlos; Miller, Garyg
Subject: RE: Rough San Jacinto Schedule
 
We will need to find a way to be ready to go with the PP as soon as respond to NRRB.
 
John C Meyer
Remedial Branch Chief
Superfund Division
214.665.6742
 

  
 

From: Sanchez, Carlos 
Sent: Friday, March 18, 2016 8:49 AM
To: Miller, Garyg <Miller.Garyg@epa.gov>
Cc: Meyer, John <Meyer.John@epa.gov>
Subject: Rough San Jacinto Schedule
 
Gary,
Here is the rough San Jacinto Schedule, change/adjust as needed.  We can discuss next week and
provide to Carl/Sam.  CAS
 
Carlos A. Sanchez
Chief, Superfund AR/TX Section
214-665-8507
Sanchez.carlos@epa.gov
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